COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2021

ESTI MATE SUMVARY 09: 52: 02
CONTI D C21929 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 21929- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.0 DAYS TI ME ALLOW 85 WORK DAYS
SH 121 & 29th Av/SH 121 & Stanford Av/US-40 & Interpl aza PERCENT TI ME: 83.53 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. C1211-090
SH40 & SH121 CDOT SI GNAL | MP FY19
NAMVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
Lumi n8 Transportation Technol ogies, LLC PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 01/05/2021
5920 LAMAR STREET DATE LET 04/ 23/ 2020 DATE WORK BEGAN 01/ 05/2021
DATE AWARDED 05/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2020 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 01/05/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $  1,682,243.50 PARTI Cl PATI NG $ 1,229, 115. 40 $ 245,873. 40
AWARD PRQIECT AMT: $ 1,679, 401.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 73.06% TOTAL EARNI NGS 1,229, 115. 40 245, 873. 40
FUNDS AVAI LABLE: $ 453,128.10 STOCKPI LED MATERI ALS 8,226. 00 - 44, 666. 64
GROSS EARNI NGS 1, 237, 341. 40 201, 206. 76
TOTAL CLAI MS: $ 0.00 RETAI NAGE -25,191. 02 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,212, 150. 38 201, 206. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,212, 150. 38 201, 206. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 201, 206. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21929-BID ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211- 090 ESTI MATE NO 0004 09: 52: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0010 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 1. 000 20, 585. 00
20, 585. 00000 1. 000 20, 585. 00
0015 202-04010 Cean Inlet 5. 000 5. 000
EACH 0. 000 0. 00
800. 00000 5. 000 4,000. 00
0020 203-01597 *Pot hol i ng 99. 500 99. 500
HOUR 0. 000 0. 00
185. 00000 99. 500 18, 407. 50
0025 207-00205  Topsoil 50. 000 0. 000
cY 0. 000 0. 00
126. 00000 0. 000 0. 00
0030 208- 00002 *Erosi on Log Type 1 (12 Inch) 290. 000 290. 000
LF 0. 000 0. 00
7.00000 290. 000 2,030.00
0035 208-00035 Aggr egat e Bag 100. 000 71.000
LF 0. 000 0. 00
14. 00000 71.000 994. 00
0040 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0.00
0042 208-00053 StormDrain Inlet Protect (Ty 1)(84 In) (Added by CO 0. 000 0. 000
3
) EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0043 208-00054 StormDrain Inlet Protection (Type I1) (Added by CO 3) 2.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00

58. 00000 0. 000 0. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQIECT C1211-090 ESTI MATE NO 0004 09: 52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0050 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi ment Renoval ) 38. 000 0. 000
HOUR 0. 000 0. 00
186. 00000 0. 000 0.00
0060 210-00815 Reset Sign Panel 7.000 7.000
EACH 0. 000 0. 00
160. 00000 7.000 1,120. 00
0065 210-00867 Reset Fire Preenption Unit 2.000 0. 000
EACH 2.000 1, 600. 00
800. 00000 2.000 1, 600. 00
0070 212-00006  *Seeding (Native) 0.100 0. 000
ACRE 0. 000 0. 00
20, 240. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
16, 185. 00000 0. 000 0.00
0080 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
2,030. 00000 0. 000 0. 00
0085 216-00101 *Soil Retention Blanket (Straw Coconut) 968. 000 0. 000
(Phot odegr adabl e Cl a
SY 0. 000 0. 00
4.25000 0. 000 0.00
0090 613-10000 Wring 1. 000 0. 800
LS 0.150 3, 052.50
20, 350. 00000 0. 950 19, 332. 50
0095 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 3,100. 00
3,100. 00000 1.000 3,100. 00
0105 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
12, 355. 00000 0. 500 6,177.50



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0115 626- 00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
107, 215. 00000 1. 000 107, 215. 00
0120 626-01113  *Public Information Managenent (Tier I11) 150. 000 112. 000
DAY 34. 000 3, 604. 00
106. 00000 146. 000 15, 476. 00
0125 627-00008 *Modi fi ed Epoxy Pavement Marking 30. 000 0. 000
GAL 9. 000 3,078. 00
342. 00000 9. 000 3,078.00
0130 630- 00000 *Fl aggi ng 100. 000 36. 000
HOUR 53. 250 2,236.50
42.00000 89. 250 3, 748.50
0135 630-00003 *Uni formed Traffic Control 96. 000 43.500
HOUR 33. 250 6,217.75
187. 00000 76. 750 14, 352. 25
0140 630- 00004 *Traffic Control Vehicle 2.000 1.000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0145 630- 00007 *Traffic Control Inspection 31. 000 0. 000
DAY 0. 000 0. 00
187. 00000 0. 000 0. 00
0150 630-00012 *Traffic Control Management 85. 000 43. 000
DAY 20. 000 24,300. 00
1, 215. 00000 63. 000 76, 545. 00
0155 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0160 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 2.000
EACH 0. 000 0.00

32. 00000 2.000 64. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-80342  *Construction Traffic Sign (Panel Size B) 70. 000 10. 000
EACH 0. 000 0.00
158. 00000 10. 000 1, 580. 00
0170 630-80343 *Construction Traffic Sign (Panel Size Q) 10. 000 5. 000
EACH 0. 000 0. 00
125. 00000 5. 000 625. 00
0175 630-80355 *Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
3, 225. 00000 0. 000 0. 00
0180 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
620. 00000 2.000 1, 240. 00
0185 630-80360  *Drum Channel i zi ng Device 120. 000 15. 000
EACH 0. 000 0.00
37.00000 15. 000 555. 00
0190 630-80380 *Traffic Cone 150. 000 60. 500
EACH 0. 000 0. 00
13. 00000 60. 500 786. 50
0195 630- 85020 Mobi | e Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
9, 010. 00000 0. 000 0. 00
0200 700-70010 F/ A M nor Contract Revisions 40, 612. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70017 F/ A Landscape Establishment Incentive 2,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 457,398.00 % 67,773.75% 304,411.75
CAT NO0201 29TH

0230 202-00203 *Renmpval of Curb and Gutter 11. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0235 202- 00250 *Renoval of Pavenent Marking 1, 000. 000 0. 000
SF 398. 000 796. 00
2. 00000 398. 000 796. 00
0240 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0243 503-00018 Drilled Shaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0.00
0245 503-00036 Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
300. 00000 76.000 22,800. 00
0250 608-00010 *Concrete Curb Ranp 15. 000 0. 000
SY 0. 000 0. 00
235. 00000 0. 000 0.00
0255 609-21020 *Curb and Gutter Type 2 (Section II-B) 4.000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0260 613-00206 *2 Inch Electrical Conduit (Bored) 700. 000 277.000
LF 0. 000 0. 00

13. 00000 277.000 3, 601. 00



CONTI D

PREV QTY/

CAT NO0201

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

613- 00306

613- 01200

613-01300

613- 07001

613-07004

613- 07005

613- 13006

613-80130

614-00011

614- 00012

614-70024

C21929
21929-BID
C1211- 090
| TEM
DESCRI PTI ON

29TH

*3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type One Pull Box

Type Four Pull Box

Type Five Pull Box

Lumi naire (LED) (6,000 Lunens)

Servi ce Meter Cabinet

Sign Panel (Cass I)

Sign Panel (Class Il)

*1310nm SFP Optic Modul e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
LF
15. 00000
270. 000
LF
12. 00000
300. 000
LF
14. 00000
4. 000
EACH
825. 00000
6. 000
EACH
1, 385. 00000
1. 000
EACH
2, 130. 00000
4. 000
EACH
775. 00000
1. 000
EACH
4, 585. 00000
70. 000
SF
26. 00000
50. 000
SF
31. 00000
1. 000
EACH

330. 00000

QrY TH'S PERI OD
QTY TO DATE

554
. 000
554

70.
. 000
70.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 7

ESTI MATE RUN 05/ 11/ 2021

330.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 02

AMOUNT

8, 310

1,416

1, 820

3, 300

4,155

2,130

4,585

1, 820

330.

00

00

00

00

00

00

.00

00

00

.00

00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0320 614-70030 *Optical Attenuator 1. 000 0. 000
EACH 1. 000 125. 00
125. 00000 1. 000 125. 00
0325 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 3, 640. 00
455. 00000 8. 000 3, 640. 00
0330 614-70336 Traffic Signal Face (12-12-12) 14. 000 14. 000
EACH 0. 000 0. 00
645. 00000 14. 000 9, 030. 00
0335 614-70448 Traffic Signal Face (12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
835. 00000 4.000 3, 340. 00
0340 614-72836  Conflict Monitor 1. 000 1.000
EACH 0. 000 0. 00
855. 00000 1. 000 855. 00
0345 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
15, 055. 00000 1.000 15, 055. 00
0350 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0355 614-72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0.00
0360 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 8. 000
EACH 0. 000 0. 00
7, 685. 00000 8. 000 61, 480. 00
0360 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
5, 583. 33000 0. 000 0. 00
0365 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

11, 500. 00000 1. 000 11, 500. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21929-BI D ESTI MATE RUN
PRQIECT: C1211- 090 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0365 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 728. 00000 0. 000 0. 00
0370 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
12, 777. 00000 1. 000 12,777.00
0370 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
9, 678. 00000 0. 000 0. 00
0375 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
13, 500. 00000 2.000 27, 000. 00
0375 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 223. 00000 0. 000 0. 00
0380 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0380 MATERI AL ALLOWANCE Pedest al Pol e 3.000
EACH 0. 000 0.00
914. 00000 3. 000 2,742.00
0385 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 1. 000 6, 165. 00
6, 165. 00000 1. 000 6, 165. 00
0390 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0.00
5, 890. 00000 1. 000 5, 890. 00
0395 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 200. 000 0. 000
LF 200. 000 1, 250. 00
6. 25000 200. 000 1, 250. 00
0400 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 1. 000 860. 00

860. 00000 1. 000 860. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 29TH

0405 614-87015  *Buffer Tube Fan Qut Kit 1. 000 0. 000
EACH 1. 000 145. 00
145. 00000 1. 000 145. 00
0410 614-87320 Closed Circuit Tel evision 1. 000 0. 000
EACH 1. 000 6, 370. 00
6, 370. 00000 1. 000 6, 370. 00
0415 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 1. 000 1, 735. 00
1, 735. 00000 1. 000 1, 735. 00
0420 614-87692 *Et hernet Switch Type II 1. 000 1. 000
EACH 0. 000 0. 00
7, 750. 00000 1. 000 7,750.00
0425 627-30405 *Pref orned Thernopl astic Pavenent Marking 74.000 0. 000
Wor d- Synbol
( Y ) SF 16. 100 297.85
18. 50000 16. 100 297.85
0430 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1,152. 000 0. 000
Li ne
) SF 382. 000 4,393. 00
11. 50000 382. 000 4,393.00

CAT 0201 CURRENT AMT $ 294,187.00 % 26,106.85%  237,462.85
CAT NO0202 STANFORD

0435 202-00200 *Renpval of Sidewal k 110. 000 0. 000
Sy 0. 000 0. 00
43. 00000 0. 000 0. 00
0440 202-00203 *Renoval of Curb and Cutter 303. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0445 202- 00206 *Renmpval of Concrete Curb Ranp 102. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0. 00
0450 202-00250 *Renpval of Pavenent Marking 1, 000. 000 0. 000
SF 0. 000 0. 00

2.00000 0. 000 0.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  STANFORD

0453 503-00018 Drilled Shaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0455 503-00036 Drilled Shaft (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
300. 00000 19. 000 5, 700. 00
0460 503-00048 Drilled Shaft (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
555. 00000 21.000 11, 655. 00
0465 503-00054 *Drilled Shaft (54 Inch) 70. 000 70. 000
LF 0. 000 0. 00
895. 00000 70. 000 62, 650. 00
0470 608-00000 *Concrete Sidewal k 110. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0475 608-00010 *Concrete Curb Ranp 131. 000 0. 000
5% 0. 000 0. 00
235. 00000 0. 000 0. 00
0480 609-21010 *Curb and GQutter Type 2 (Section |-B) 233. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0485 609-21020 *Curb and CGutter Type 2 (Section Il-B) 303. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0490 610-00030  *Medi an Cover Material (Concrete) 714.000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0495 613-00206 *2 Inch Electrical Conduit (Bored) 800. 000 386. 000
LF 0. 000 0. 00
13. 00000 386. 000 5,018. 00
0500 613-00306 *3 Inch Electrical Conduit (Bored) 1, 200. 000 772.000
LF 0. 000 0. 00

15. 00000 772.000 11, 580. 00



CONTI D

CAT NO0202

0505 613-01200

0510

613- 01300

0515

613-07001

0520

613- 07004

0525

613- 07005

0530

613-13006

0535

613-80130

0540

614- 00011

0545

614-00012

0550

614- 01583

0555 614-70024

2 Inch Electrical

3 Inch Electrical

Type One Pull Box

Type Four Pull Box

Type Five Pull Box

Lum naire (LED) (6

Service Meter Cabi

Si gn Panel

(C ass

Si gn Panel

(d ass

Steel Sign Support

Sli pbase)

*1310nm SFP Optic

COLORADO DEPARTMENT OF TRANSPORTATI ON

C21929
21929-BID
C1211- 090
| TEM
DESCRI PTI ON
STANFORD

Conduit (Plastic)

Condui t (Plastic)

, 000 Lunens)

net

D)

D)

(2-1/2 In Round Sch 80) (Post &

Modul e

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
270. 000
LF
12. 00000
300. 000
LF
14. 00000
4. 000
EACH
825. 00000
6. 000
EACH
1, 385. 00000
1. 000
EACH
2, 130. 00000
4. 000
EACH
775. 00000
1. 000
EACH
4, 585. 00000
90. 000
SF
26. 00000
50. 000
SF
31. 00000
2.000
EACH
550. 00000
1. 000
EACH

330. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

117. 000
0. 000
117. 000

168. 000
0. 000
168. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

90. 000
0. 000
90. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

Page 12

ESTI MATE RUN 05/ 11/ 2021

330.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 02

AMOUNT

1, 404.

2, 352.

3, 300.

5, 540.

2,130.

4, 585.

2, 340.

330.

00

00

00

00

00

.00

00

00

.00

.00

00



CONTI D

CAT NO0202

0560

0565

0570

0575

0580

0585

0590

0595

0600

0600

0605

614-70030

614- 70150

614- 70336

614-70448

614- 72836

614- 72855

614- 72860

614- 72863

614- 72885

614-81150

C21929
21929-BI D
C1211- 090
| TEM
DESCRI PTI ON
STANFORD
*Optical Attenuator

Pedestrian Signal Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal

Face (12-12-12-12)

Conflict

Moni t or

Traffic Signal Controller Cabinet

Pedestrian Push Button

Pedestrian Push Button Post Assenbly

Traffic Signal

Vehi cl e Detector (Special)

MATERI AL ALLOMNCE Traffic Equi pment

Pol e Steel

Traffic Signal-Light

(1-50 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
125. 00000
8. 000
EACH
455. 00000
19. 000
EACH
645. 00000
5. 000
EACH
835. 00000
1. 000
EACH
855. 00000
1. 000
EACH
15, 055. 00000
8. 000
EACH
1, 165. 00000
8. 000
EACH
770. 00000
8. 000
EACH
7, 685. 00000
EACH
5, 583. 33000
1. 000
EACH

13, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
8. 000
8. 000

17. 000
0. 000
17. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 13

ESTI MATE RUN 05/ 11/ 2021

125.

3, 640

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:52: 02

AMOUNT

125.

3, 640

10, 965

4,175

855.

15, 055

61, 480

13, 500

00

00

00

00

00

00

.00

.00

00

.00

00



CONTI D

CAT NO0202

0605

0610

0610

0615

0615

0620

0620

0625

0630

0635

0640

614-81165

614-82015

614-84000

614-86248

614- 86800

614-87010

614-87012

C21929
21929-BI D
C1211-090
| TEM
DESCRI PTI ON
STANFORD
MATERI AL ALLOWANCE Si gnal Pol e
Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm
MATERI AL ALLOWANCE Si gnal Pol e

Traffic Signal Pole Steel (1 Mast Arm (Special)

Pol e

MATERI AL ALLOWANCE Si gnal

Traffic Signal Pedestal Pole Stee

MATERI AL ALLOWANCE Pedest al

Pol e

Controller

Traffic Signal

(Type 2070LC)

Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Termination Panel (12 Fiber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

10, 223. 00000

1. 000

20, 785. 00000

16, 138. 00000

2.000
EACH
41, 750. 00000

EACH
32, 205. 00000

3. 000

EACH
1, 250. 00000

EACH
914. 00000
1. 000

EACH
6, 165. 00000
1. 000

EACH
5, 890. 00000
100. 000

LF

6. 25000
1. 000

EACH

860. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
1. 000
1.000

1. 000
0. 000
1. 000

0. 000
100. 000
100. 000

0. 000
1. 000
1. 000

Page 14
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
20, 785. 00
0. 00
0.00
0.00
83, 500. 00
0. 00
0.00
0.00
0. 00
0. 00
2,742.00
6, 165. 00
6, 165. 00
0. 00
5, 890. 00
625. 00
625. 00
860. 00
860. 00



CONTI D:

CAT NO0202

0645 614-87015

0650

614-87320

0655

614-87512

0660

614-87692

0665

627- 30405

0670 627-30410

CAT NO0203

0675 202-00190

0680 202-00203

0685 202-00240

0690 202-00250

C21929
21929-BID
C1211- 090
| TEM
DESCRI PTI ON
STANFORD

*Buf fer Tube Fan Qut Kit

Closed Circuit Television

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Splice Fiber Optic Cable (12 Strand)

*Et hernet Switch Type II

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

| NTERPLAZA

*Renoval of Concrete Median Cover Material

*Rermoval of Curb and Gutter

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

ESTI MATE NO 0004

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
EACH
145. 00000
1. 000
EACH
6, 370. 00000
1. 000
EACH
1, 735. 00000
1. 000
EACH
7, 750. 00000
170. 000
SF
18. 50000
1, 740. 000
SF
11. 50000
CAT 0202  CURRENT AMT $
50. 000
sy
40. 00000
337. 000
LF
15. 00000
1, 551. 000
sy
5. 00000
1, 000. 000
SF

2.00000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

519, 068.00 $ 364, 946.

0. 000
0. 000
0. 000

0. 000
112. 000
112. 000

0. 000
1, 260. 000
1, 260. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 11/ 2021

145.

6, 370.

1, 735.

1, 680.

6, 300.

00

00

00

.00

.00

.00

.00%

.00

00

00

.00

09:52: 02

AMOUNT

145.

6, 370.

1, 735.

7, 750.

1, 680.

6, 300.

00

00

00

00

.00

.00

00

00

.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0695 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
TON 0. 000 0. 00
398. 00000 0. 000 0. 00
0697 900- 00024 Added Item (Ton)/ HMA (Patching)(Asphalt) (Spec) 0. 000 0. 000
TON 0. 000 0. 00
368. 00000 0. 000 0.00
0700 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 171. 000 0. 000
TON 156. 990 32,182.95
205. 00000 156. 990 32,182.95
0705 411-10255 *Enulsified Asphalt (Sl ow Setting) 221.000 0. 000
GAL 221. 000 994. 50
4.50000 221. 000 994. 50
0708 503-00018 Drilled Shaft (18 In) (Added by CO 2) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0710 503-00036 Drilled Shaft (36 Inch) 39. 000 39. 000
LF 0. 000 0. 00
300. 00000 39. 000 11, 700. 00
0712 503-00048 Drilled Shaft (48 In) (Added by CO 2) 21.000 21.000
LF 0. 000 0. 00
555. 00000 21.000 11, 655. 00
0715 503-00054 *Drilled Shaft (54 Inch) 23.000 23.000
LF 0. 000 0. 00
895. 00000 23. 000 20, 585. 00
0720 608-00010 *Concrete Curb Ranp 20. 000 0. 000
5% 20. 000 4,700. 00
235. 00000 20. 000 4,700.00
0725 609-21010 *Curb and Gutter Type 2 (Section |-B) 294. 000 0. 000
LF 201. 000 6, 834. 00
34. 00000 201. 000 6, 834. 00
0730 609-21020 *Curb and Gutter Type 2 (Section |I-B) 201. 000 0. 000
LF 0. 000 0. 00

37.00000 0. 000 0. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0735 610-00030  *Medi an Cover Material (Concrete) 1, 222. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 555. 000 555. 000
LF 0. 000 0. 00
13. 00000 555. 000 7,215.00
0745 613-00306 *3 Inch Electrical Conduit (Bored) 840. 000 840. 000
LF 0. 000 0. 00
15. 00000 840. 000 12, 600. 00
0750 613-01200 2 Inch Electrical Conduit (Plastic) 270. 000 87.000
LF 30. 000 360. 00
12. 00000 117.000 1,404.00
0755 613-01300 3 Inch Electrical Conduit (Plastic) 300. 000 118. 000
LF 0. 000 0. 00
14. 00000 118. 000 1, 652. 00
0760 613-07001 Type One Pull Box 4.000 4. 000
EACH 0. 000 0. 00
825. 00000 4.000 3,300. 00
0765 613-07004 Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 385. 00000 3. 000 4, 155. 00
0770 613-07005 Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2,130. 00000 1. 000 2,130.00
0775 613-13006 Lunminaire (LED) (6,000 Lunens) 4. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0780 613-80130 Service Meter Cabinet 1. 000 1.000
EACH 0. 000 0. 00
4, 585. 00000 1.000 4,585. 00
0785 614-00011 Sign Panel (Cass I) 75. 000 75. 000
SF 0. 000 0. 00

26. 00000 75. 000 1, 950. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0790 614-00012 Sign Panel (Class Il) 50. 000 0. 000
SF 0. 000 0.00
31. 00000 0. 000 0. 00
0795 614-70024 *1310nm SFP Optic Modul e 1. 000 0. 000
EACH 1. 000 330. 00
330. 00000 1.000 330. 00
0800 614-70030 *Optical Attenuator 1. 000 0. 000
EACH 1. 000 125. 00
125. 00000 1. 000 125. 00
0805 614-70150 Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 4.000 1, 820. 00
455. 00000 4.000 1, 820.00
0810 614-70336 Traffic Signal Face (12-12-12) 15. 000 12. 000
EACH 0. 000 0.00
645. 00000 12. 000 7,740.00
0815 614-70448 Traffic Signal Face (12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
835. 00000 6. 000 5,010. 00
0820 614-72836  Conflict Monitor 1. 000 1. 000
EACH 0. 000 0.00
855. 00000 1. 000 855. 00
0825 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
15, 055. 00000 1. 000 15, 055. 00
0830 614-72860 Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0.00
1, 165. 00000 0. 000 0. 00
0835 614-72863 Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0840 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 0. 000
EACH 8. 000 61, 480. 00

7, 685. 00000 8. 000 61, 480. 00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21929-BI D ESTI MATE RUN
PRQIECT: C1211- 090 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0840 MATERI AL ALLOWANCE Tr af fic Equi prent 8. 000
EACH -8.000 -44, 666. 64
5, 583. 33000 0. 000 0.00
0845 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0845 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 223. 00000 0. 000 0.00
0850 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
13, 585. 00000 1. 000 13, 585. 00
0850 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 334. 00000 0. 000 0.00
0855 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
20, 785. 00000 1. 000 20, 785. 00
0855 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
16, 138. 00000 0. 000 0.00
0860 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
23, 040. 00000 1. 000 23, 040. 00
0860 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
17, 958. 00000 0. 000 0.00
0865 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0865 MATERI AL ALLOWANCE Pedest al Pol e 3. 000
EACH 0. 000 0.00

914. 00000 3. 000 2,742.00



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 | NTERPLAZA

0870 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 1. 000 6, 165. 00
6, 165. 00000 1. 000 6, 165. 00
0875 614-86800 Uni nterrupted Power Supply 1. 000 1.000
EACH 0. 000 0. 00
5, 890. 00000 1.000 5, 890. 00
0880 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0.00
6. 25000 0. 000 0. 00
0885 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0.00
0890 614-87015  *Buffer Tube Fan Qut Kit 1. 000 0. 000
EACH 1. 000 145. 00
145. 00000 1. 000 145. 00
0895 614-87320 Closed Circuit Television 1. 000 0. 000
EACH 1. 000 6, 370. 00
6, 370. 00000 1.000 6, 370. 00
0900 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0.00
1, 735. 00000 0. 000 0. 00
0905 614-87692 *Et hernet Switch Type 11 1. 000 1. 000
EACH 0. 000 0. 00
7, 750. 00000 1. 000 7,750.00
0910 627-30405 *Pref orned Thernopl astic Pavenent Marking 74.000 0. 000
(Wor d- Synbol )
SF 71.100 1,315.35
18. 50000 71.100 1, 315. 35
0915 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 756. 000 0. 000
Li ne
) SF 104. 000 1, 196. 00
11. 50000 104. 000 1,196.00

CAT 0203 CURRENT AMT $ 411,590.50 % 87,331.16$ 330, 520. 80



CONTI D: C21929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21929-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: C1211-090 ESTI MATE NO. 0004 09: 52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0100 620-00001 Field Office (Class 1) 0. 000 0. 000
EACH 0. 000 0. 00
20, 805. 00000 0. 000 0. 00
0920 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT  $ 0.00% 0.00% 0. 00

PROJECT TOTAL CURRENT AMI $ 1,682,243.50$% 201, 206.76 $ 1, 237, 341. 40



